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CCR No. 96-0228 Logged Date 3/11/96 Rev. - Request Type CCR

Priority Routine [X] Urgent[] Emergency [_] | Affected Release Change Class |1

Title (description)
Release B SDPS Data Server Subsystem Design Specification for Release B CDR

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

Release B SDPS Data Server Subsystem Design Specification
305-CD-024

RTM Changed ] Start New Baseline [ |

Problem
Provide detailed design of the Release B Data Server Subsystem

Proposed Solution

Capture the detailed design by complying with the DID 305 specified in the ECS Contract Data
Requirements document.

Impact Analysis:

Organizations Affected: BOO [] Contracts [_] ESO [] Fos [] M&O []
QA |:| Rel. A |:| Rel. B |:| Rel. IR1 |:| SCDO Supp SMO |:| Subconts |:|
Other
Cost: None [ ] Small [] Medium [ ] Large [ ]
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None [] Other
Additional LOC Man-Months
Materials
Originator Jeff Cox Jeff Cox  3/18/96
Signature Date
Office Rel B Office Manager Rick Kochhar  3/18/96
Signature Date
Disposition Approved Approved w/Comment [ ] Deferred [ ] Disapproved [ ]
Comments:

CCB Chairperson

Signature Date

CMO1MR95 ECS







